Pre-installation Planning Overview
The Unified ICM software is a distributed application that routes telephone calls, web inquiries, and e-mail
across geographically distributed contact centers. A typical Unified ICM system includes servers located at
several sites, with the number of servers depending on factors such as call volume requirements.
Because the Unified ICM software works with different types of contact center equipment and sometimes
one or more carrier networks, some pre-installation planning is necessary to ensure that the Unified ICM
installation process proceeds smoothly and on schedule.
This chapter provides an overview of the Unified ICM pre-installation planning process. It also contains a
pre-installation planning document roadmap, which provides an order in which you can start the tasks.
• Pre-requisites to Install Unified CCE, on page 1
• Planning Process, on page 1

Pre-requisites to Install Unified CCE
To install and run Unified CCE 11.0(x), you need the following specifications:
• Windows Server (Standard) - For more information, see the Cisco Unified Contact Center Enterprise
Installation and Upgrade Guide.
• SQL Server (Standard or Enterprise edition) - For more information, see the Cisco Unified Contact Center
Enterprise Installation and Upgrade Guide.
• For information on all supported configurations and versions for Unified CCE, see the latest Compatibility
Matrix at https://www.cisco.com/c/en/us/support/customer-collaboration/unified-contact-center-enterprise/
products-device-support-tables-list.html.
• For information on supported OVA templates, see the Virtualization Wiki at https://www.cisco.com/c/
dam/en/us/td/docs/voice_ip_comm/uc_system/virtualization/
virtualization-unified-contact-center-enterprise.html.

Planning Process
The Unified ICM pre-installation planning process involves coordinating and scheduling several tasks so you
can complete them before the Unified ICM server platforms arrive. You typically prepare each site that is to
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contain Unified ICM components. Some pre-installation tasks take longer than others. Therefore, start the
time-consuming tasks early and continue working in parallel on the other pre-installation tasks.

Coordinating and Scheduling Tasks
Designate one person in your organization to have overall responsibility for coordinating and scheduling the
pre-installation planning tasks. This person can also delegate responsibility and assign tasks to people with
the applicable expertise. For example, your MIS expert can begin working with Cisco to order the server
platforms and at the same time, your data communications expert can start provisioning network facilities at
each contact center site.

Preinstallation Information Road Map
This document provides guidance on topics such as provisioning IXC access, preparing ACDs, and determining
the Unified ICM datacom requirements. In each case, one or more preinstallation tasks are covered. For most
tasks, you can find additional information in other Cisco documents listed in the task outline.
It takes several weeks to provision IXC access so plan accordingly. After you compete the preinstallation
tasks, make sure your contact center equipment (ACDs, PBXs, VRUs) have the necessary software releases
and options. While those tasks are in progress, you can select Unified ICM product options and component
platforms and begin preparing the installation sites.
The preinstallation tasks, activities associated with each task, and references to additional information for
performing these tasks are as follows:
1. Getting Started
• Understand the Unified ICM software.
• Review the Unified ICM product options.
• Determine the Unified ICM configuration.
• Provide configuration data for contact center sites.
• Document the current contact handling procedures.
See the Unified CCE overview section of this guide and the Administration Guide for Cisco Unified
Contact Center Enterprise.
2. IXC Access
• Review ICM/IXC interaction.
• Review IXC access specifics.
• Determine a fault tolerance strategy for your network links.
See IXC Overview and the relevant Cisco NIC Supplement document.
3. Switch Preparation
• Determine ACD requirements.
• Determine CTI and MIS link requirements.
• Order required upgrades and enhancements.
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See the switch overview, site preparation, and peripheral gateway configuration sections of this guide and
the relevant Cisco ACD Supplement documents.
4. Product Options and System Integration
• Determine product option requirements.
• Order any required upgrades or enhancements.
See the CTI planning, site preparation, and ICM application gateway sections of this guide.
5. Estimating System Size
• Enter data using the Unified ICM database sizing tool.
• Note the specifications provided by the tool.
• Determine the number of servers required.
See the ICM platform planning section of this guide and the discussion of the ICM Database Administration
tool (ICMDBA) in theAdministration Guide for Cisco Unified Contact Center Enterprise.
6. Network and Site Requirements
• Determine requirements for Unified ICM networking.
• Order any additional network hardware.
• Allocate IP addresses.
• Meet basic site requirements.
• Order any extra cabling or other required equipment.
See the datacom requirements, site preparation, and IP address worksheet sections of this guide.
7. Preinstallation End-of Life (EOL) Component Check
The ICM Installer checks for installed EOL components before upgrading the server. The installer prompts
you for confirmation to remove them.
See the Release Notes for Cisco Unified Contact Center Enterprise Solutions for a list of EOL components
for each release.
Related Topics
Cisco Unified CCE Overview
CTI Planning
Datacom Requirements
ICM Application Gateway and ICM Gateway SQL planning
ICM Platform Planning
IP Address Worksheets
IXC Overview
Peripheral Gateway Configurations
Site Preparation
Switch Overview
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NIC and ACD Supplements
The NIC Supplements are reference documents that contain specific information on how the Unified ICM
Network Interface Controller (NIC) interfaces with the supported IXC carrier networks. The NIC is the
software process that allows the Unified ICM system to communicate with the carrier's intelligent switching
network. For detailed technical information, refer to the NIC supplements when you are planning for IXC
access.
The ACD Supplements are reference documents that contain the specific information you need to maintain
Unified ICM Peripheral Gateways (PGs) in an Unified ICM environment. The PG is the Unified ICM
component that provides an interface to proprietary ACD systems.
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